



Kentucky Department of Agriculture Industrial Hemp Research Pilot Program

2017 Milestone Schedule

Milestone	Due Date
Orientation & Execution of MOU	February 2017
Seed Acquisition Requests	<p>Due Dates*:</p> <ul style="list-style-type: none"> • International – Feb 17, 2017 • Domestic – 3 weeks in advance
Seed and Propagules arrive at KDA, Corporate Dr., Frankfort	Seed or propagules are inventoried by KDA and participants are notified for same-day pick-up.
Hemp Planting	Growers plant at the appropriate time
<i>Planting forms</i>	<p>Due Dates*: Required for every location on all grower's MOU</p> <ul style="list-style-type: none"> • Field – <ul style="list-style-type: none"> ○ DUE 10 days or sooner following each planting ○ Must capture every planting on growing sites • Greenhouse/Indoor Growing – <ul style="list-style-type: none"> ○ DUE by Mar 31, Jun 30, Sept 30, Dec 31
KDA Site Inspection	Risk and Random inspections by KDA
<i>Harvest / Destruction form</i>	<p>Due Date*: 15 days prior to harvest/destruction Destruction requests must be accompanied by photos</p>
Sampling	KDA will collect samples from each hemp growing site and variety prior to harvest
Testing	KDA will report THC test results to participant
Transfers	If harvesting floral material from a <i>Variety of Concern</i> participant MUST receive written approval from KDA prior to co-mingling or processing any materials.
<i>Production Report form</i>	Due Date*: December 1, 2017

All forms may be submitted in advance of these due dates, but NOT after. Submitting a late form will delay response and approval from KDA. **Late or lack of reporting may affect the status of future participation in the KDA Industrial Hemp Program.*

